Parcel G is City’s top priority

TIMELINE & ACTIONS

Parcel G Work Plan and Fact Sheet issued Friday
6/15/18. Possible meeting {week of July 16} with Navy
& EPA, DTSC, CDPH to review & potentially resolve
minor preliminary technical guestions prior to issuance
of written Agencies’ comments [common practice for
decades to avoid misunderstandings and unnecessary
delays in progress).

Public & Regulatory Agencies 60 day comment period
ends August 14,

Navy to resolve all comments and gain Regulatory
Agencies’ approval and then proceed with work.

e Parcel D-2, UC-1, UC-2, UC-3 and

¢ Navy Parcel A background samples
for radiation in manholes; high
uncertainty of sample results

Work plan issuance TBD -subsequent to approval of
universal protocols embedded in Parcel G Work Plan

CDPH RHB will conduct this work in July 2018

Investigation
resolve asap.

progress by Navy and USEPA; plans to

e Dump trucks from Navy Parcel E-2
work {contaminated area) and on the
same day dump trucks also observed
on the FivePoint stockpiles. No

ictures to substantiate the claims

Investigations in progress by Navy (E-2) and Five Point
(their stockpiles on A and D-2); plans to resolve asap.

e See attached Navy HPNS Fieldwork Tracking and Document Tracking Sheets for ongoing Navy work
e Amy to stay informed with 2nd and 4th Tuesday Navy phone calls and monthly group meetings
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1 Previously Disclosed, Media Reports, Continued Public Interest Records Requests




Hunters Point Naval Shipyard
Fieldwork Tracking Sheet

June 2018
% Project and Points of Contact Contact info
= June July August
CERCLA Parcel Fieldwork
Basewide
Radiological S + leslle. howard@navy.mil
adiclegical Suppor
’ < PP General Basewide General Basewide General Basewide ]
RPM: Leslie Howard Support Support Support (619) 524-5903
PM: Lisa Bercik, APTIM
Transportation & Disposal leslie. howard@navy.mil
2 |RPM: Leslie Howard None None None (619) 524-5903
PM: Don Clause, Arcadis
TEG.m Jarson, Cir ey, mi
Groundwater Monitoring Program odiason g
3 IRPM:  Leo Larson None None None (619) 5245257
PM: Erin Hunter, Trevet
Parcel B-1
IR-10 SVE Syst chrstopher,ote,Ca Gonavy.mi.
- ystem
. - SVE O&M and SVE O&M and SVE O&M and
RPM: Chris Ota Optimization Optimization Optimization
PM: John Souridl, Innovex/ERRG (619} 524-5853
Parcel B-2
IR-24 Groundwater Study leslle. howard@navy.mil
Groundwater ) -
[ VR Leslie Howard Sarmpling None None f619) 5245903
PM: Curtis Moss, KMEA
Parcel C
IR emedial Action - RU-C1, C2, C4, and C5 christopher ofa.clr@navy.mil_
- - Phase | Phase |
1 RPM: Chris Ota Soil/Groundwater Soil/Groundwater | SVE System/Oversight 191 5245655
PM: Mitra Fattahipour, Insight Characterization Characterization (619) 5245
Petroleum Hydrocarbon Cowective Action sharon.channessian.clr@navy.mil
5 IRPM: Sharon Ohannessian 8D 8D 8D (202) 685-1627
PM: Philip Stearns, AMEC Foster Wheeler
Parcel D-1
o o leslie.howard@navy.mil
Durable Cover Begin Site Prep for Begin Site Prep for
1 RPM: Leslie Howard O&M Phase Il Durable Phase | Durable Cover (619) 524-5903
PN Lisa Beroik. APTIM Cover Installation Installation
Parcel E-2
Hot Spot Excavations/Siurry Wall Hamide Kavaci@navy.mil _
1 None None None
RPM: Hamide Kayaci (619) 524-5274
PM: Brett Womack, Gilbane
Revetment, Upland Slurry Wall, Grading Site grading, onsite Site grading, onsite Site grading, onsite
5 ’ ’ consolidation, consolidation, consolidation,
RPM: Hamide Kayaci shoreline revetment, | shoreline revetment, | shoreline revetment, (619) 524-5274
PM: Nels Johnson, APTIM upland slurry wall upland slurry wall upland slurry wall
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Hunters Point Naval Shipyard
Document Tracking Sheet

June 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
% [0
% Document Title & Iinformation Draft 1.0 E Q| i« RTCs 1.0 Draft mell to Final 1.0 Comments
= Agencies Date Due | ui g : 2 Agencies Agencies Agencies
7I|&5
=
CERCLA, Petroleum, and Radiological Reporis
All
Five-Year Review
1 RPM: Stephen Banister 06/20/18 08/06/18 TBD 0%9/21/18 10/22/18 FFA Document
Pivi: Doug Bielskis, Innovex-ERRG
Parcel B-1
FOST {Excluding IR-10) .
1 [RPM:_ Paul Stoiok Revised | L1 0s/26/17 | v | v |v | v ] os/08/17 |+ NA 10/17/18
Droft 5/9/17
PM: NA
Parcel B-2
Pefroleum Closeout Report
1 [RPM: Sharon Channessian 06/27/18 08/13/18 TBD NA 09/27/18
PM: Philip Sterms, AMEC FW
O&M Report
2  RPM: Sharon Channessian 04/06/18 | v § 05/21/18 viv D NA 07/05/18
PM: John Sourial, ERRG
Parcel C
1 RPM Chris Otal 04/27/18 v § 07/11/18 D NA 08/27/18 FFA Document
P Brett Womack, Gilbane
ERAWP - Historical District
2  jRPM: Leslie Howard 07/31/18 09/14/18 D NA 11/01/18 FFA Document
Pivi: Lisc Bercik, Aptim
Parcel D-1
IRad RACR - Phase I}
1 RPM: Hamide Kayaci 08/31/17 v} 1117/17 | v |lv »1 01/11/18 |~ 01/29/18 v i 06/12/18 FFA Document
P Ed Palser, Gilbane
Final Status Survey - Former NRDL
2  jRPM: Hamide Kayaci 08/31/17 v} 1117/17 |v v vi 01/11/18 |~ 01/29/18 v TBD
PM: Ed Palser, Gilbane
Final Status Survey - Ship Berths 14, 21, 22, and
29
3 Ve Tarmide Kayao) 08/31/17 v} VINN71N7 | v v »1 01/11/18 |~ 01/2%9/18 v TBD
PM: Ed Palser, Gilbane
IRAWP - Durable Cover Phase li
4 IRPM: Leslie Howard 01/26/18 v} 04/02/18 |[v v |v|v] 06/14/18 06/14/18 07/16/18 FFA Docurnent
PM: Lisa Bercik, Aptim
LUC RD
5  RPM: Hamide Kayaci 07/13/18 08/28/18 BD 10/15/18 11/16/18 FFA Docurnent
PM: TBD
Parcel E
1 RPM: Paul Stoick 01/13/17 v § 03/30/17 |v|v |v v ] 02/26/18 | v 03/30/18 v 1 05/21/18 | v FFA Document
PM: CES, Doug Bielskis
Execution Plan - §5/5D Removal Action
2 [RPM: Stephen Banister 07/17/18 09/03/18 D NA 10/18/18 FFA Document
PM: Philip Sterns, AMEC FW
3 [RPM: Paiul Stoick 05/31/18 [+ § 07/15/18 D 08/30/18 10/01/18 FFA Document
PM: CES, Doug Bielskis
fRAMP
4 IRPM: Paul Stoick 07/31/18 09/17/18 TBD 11/01/18 12/03/18 FFA Document
Pivi: CES, Doug Bielskis
Petroleum Work Plan
5 jRPM: Sharon Channessian 11/07/17 (v § 03/01/18 v ivi 04/25/18 | v NA 06/22/18
PM: Philip Sterns, AMEC FW
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Hunters Point Naval Shipyard
Document Tracking Sheet

June 2018
DRAFT RTCs DRAFT FINAL FINAL
Agency Comments
[a]
25 ) )
% Document Title & Information Draft 1.0 Jo|Qls RICs 1.0 braft mell fo Final 1.0 Comments
= Agencies Date Due | ui & : 2 Agencies Agencies Agencies
S0 |w|e
|0
=
IRAWP - Excavation, SVE, and GW Treatment
6 fRPM: Paul Stoick 07/25/18 0%/10/18 BD 10/26/18 11/26/18 FFA Document
PM: Tim Kemper, Aptim
RAWP - IR03, Shoreline Const., Soil Cover, and
Rad Scans ~
7 - 07/25/18 09/10/18 TBD 10/26/18 11/26/18 FFA Document
RPM: Paul Stoick
PM: Brett Womack, Gilbane
Parcel E-2
IRACR - Hot Spot Removal and Slurry Wall
1 RPM: Hamide Keyaci 11/29/17 v § 01/29/18 v 02/26/18 |~ 03/16/18 v 1 06/22/18 FFA Docurnent
PM: Brett Womack, Gilbane
IRAWP - Protective liner, Wellands, and LG
Confrol System
2 Y — - 02/16/18 | v § 04/03/18 | v v 8D 06/29/18 07/30/18 FFA Document
RPM: Hamide Kaoyaci
PM: Lou Ehrhard, KEMRON
Parcel F
|Radio|ogicq| Characterization Surveys Work
Plan {(Piers/Pens) FFA Document; 59-day
1 FEYE P Tpyw—— 02/27/18 | v§ 05/21/18 |~ BD NA 07/05/18 extension request by EPA
PM: Lisa Bercik, Aptim
IBaihymetric Survey and Former Parcel B Piers
Investigation Report _ o
2 RPN Sharon Olarmassion 07/09/18 08/09/18 D 09/24/18 10/25/18 FFA Document
PM: Mitra Fattahipour, ECC
[Record of Decision
FFA Document
3 Ivm Sharom Ohormassian 07/02/18 08/17/18 BD 10/21/18 11/02/18 ocumen
P iz Mitra Fattahipour, ECC
Parcel G
FOST
1 RPM: Paul Stoick 06/15/14 | v} 07/18/14 |v v | v i¥ NA NA 10/19/18 Revised Draft - 6/30/17
PM: NA
Parcel UC-3
Stephen Banister 12/19/17 | v § 04/02/18 | v v BD 06/07/18 v §08/21/18 FFA Document
PM: Brett Womack, Gilbane
2  fRPM Stephen Banister 12/19/17 v § 04/02/18 |~ v BD 06/07/18 v 108/21/18
IPM: Brett Womack, Gilbone 1
v Production or review of document is complete. LUC = Land use control
X Received nofification of no comments or NA = Not applicable
comments deferred 1o other agency. PM = Project manager
DTSC = Department of Toxic Substances Control PP =Proposed plan
USEPA = U.S. Environmental Protection Agency RACR = Remedicl action completion report
FS = Feaosibilitv studyv RAWP = Remedial action work plan
FSS = Final status survey TBD =To Be Determined

Reporttitles highlighted in vellow hove o requested
expediled review petiod.

FFA = Federal Facilities Agreement (i.e. refers to number of days in review period)

Reimartiglie habliahlddinigraihdve Beaifinahdis
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